

Upcoming Briefing

When:

Monday, May 2nd @
6:00 pm

Where:

WFCWD Building
2711 N Overland Trail
Laporte, CO 80535

Main Topics

- Updated construction schedule
- Current site work
- Completed site work
- PFA Donation

Loveland Ready Mix
P.O. Box 299
Loveland, CO 80539

Loveland Ready Mix

LaPorte Pit Quarterly
Briefing





Current Activities

Beginning mid-April 2022 Loveland Ready Mix will continue onsite construction operations under Development Construction Permit 20-DCP0005.

Completed Activities

- Erosion Control Plan
- Utilities installation
- Access road installation
- Excavation of retention/detention ponds

Next Briefing: July 2022

Updated Construction Schedule

April 2022 – June 2022

- Finish berm installation
- Finish grading of batch plant area
- Install gravel plant components
- Finish assembly of batch plant
- Complete misc. yard equipment set up

*subject to change as project progresses

For updates, the complete construction schedule & info from this meeting see our website www.lrmconcrete.com under the Laporte tab.

Important Information

The LRM site plan will be updated to include the addition of a PFA fire station on donated land in the SW corner of the site along CR 54G and Indigo Hills Ln.

Next Steps

- Obtain building permits
- Concrete installation for buildings
- Construct batch plant enclosure
- Construct cold storage building
- Landscape installation
- CO RD 54G improvements (notification of exact schedule to be sent prior)
- Planned Operation by End of Year 2022

Contact Us

Loveland Ready Mix
(970) 667-1108

laportecomments@lrmconcrete.com
www.lrmconcrete.com