

## Upcoming Briefing

*When:*

Monday, September  
19<sup>th</sup> @ 6:00 pm

*Where:*

WFCWD Building  
2711 N Overland Trail  
Laporte, CO 80535

## Main Topics

- Construction schedule
- Current site work
- Completed site work
- W CO Rd 54G Construction

Loveland Ready Mix  
P.O. Box 299  
Loveland, CO 80539

# Loveland Ready Mix

LaPorte Pit Quarterly  
Briefing





Next Briefing: December 2022

## Construction Schedule

### August – December 2022

- Finishes to batch plant enclosure building
- Finish installation of landscape plantings & irrigation
- Finalize gravel plant installation
- Continue with general site grading and installation of misc. yard equipment.

### Co Rd 54G Schedule

- Nov-Dec 2022 drainage and utility work to start and finish.
- Minimal work planned in right of way during this time.

*Above schedule subject to change at any time.*

**For updates & info from this meeting see our website [www.lrmconcrete.com](http://www.lrmconcrete.com) under the Laporte tab.**

## Current Activities

- Irrigation and landscaping
- Final building construction
- Gravel plant construction
- Excavation of water management pond & infiltration ponds
- General site grading

## Completed Activities

- Berm construction
- Cold storage building
- Batch plant assembly
- Foundation and concrete installation on batch plant building

## Important Information

The building permit for the batch plant enclosure was obtained on June 16<sup>th</sup>, 2022 and the cold storage permit was obtained on May 3<sup>rd</sup>, 2022.

### Next Steps

- Co Rd 54G paving planned to begin and end Q1 2023
- Paving and final installation of onsite access road & parking lot
- Due to road construction delays and economic impacts opening has been delayed till early 2023

## Contact Us

Loveland Ready Mix  
(970) 667-1108  
[laportecomments@lrmconcrete.com](mailto:laportecomments@lrmconcrete.com)  
[www.lrmconcrete.com](http://www.lrmconcrete.com)